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CIC# 99EPA  SUPERFUND VOUCHER FOR TRANSFERS LT T  Accountsof T
Billed Date: 20-Sep-2010 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . e :
Customer Order Number DW96957718 Mission Assignment No: * Facility: Raritan Bay Slag *
. [«
RARITAN BAY SLAG 328687 BZ796 . A/CH#: DW96957718-01-3 )
EPA 633 «  RPM: Tanya Mitchell "
v : Date:  10/19/2010 :
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * e *
27050429 . .
Parﬂa[# 11 01_Sep_2010 Thru 20'86p'2010 h ok K ok k k k Kk Kk kK Kk kK k kK k k ok k Kk Kk kK kK k %k % Kk %
Billed Office (Mail To): _ Billing Office (Send Remittance To): |||||| ||||| |||||||||||| || ||||| ||| ||
U'S ENVIRONMENTAL PROTECTION AGENGY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5 184359
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification : " Billing Accounting Classification
6820 X 8145.0000 2009 00 0000 NA 00000 ’ $82,304.28 96 NAX 31220000 G5 08 2416 868 012718 96231 $82,304.28
Line ltem Moa Description B o Eaid No Amount
1 CONTRAGCT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $74,465.61
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $1,136.35
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,973.69
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $616.80
1 INHOUSE - LABOR LABOR - $4,111.83
Subtotal: $82,304.28
Total Billed Amount: $82,304.28
CORPS CERTIFICATION Less Partial Amount Paid: $0.00
*| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR . 20.Oct ; .
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 20-Oct-2010 Pay This Amount: $82,304.28

REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND

SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUNDS,AS INDICATED." \
\:\(')L O \

DATE SIGNATURE

Vosisdone o 3\ QC\,\

Funds Authorized: §3,650,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $687,679.85 | certify that the above articles were received and accepted or the services performed as stated and
. . $605.375.57 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Prev Billed Amount: payment requested is approved and should be paid as indicated.
Current Billed Amount $82,304.28 ‘
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Elux Billed: $0.00 - Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

cobiinonit.704 v2.1.3
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPORT FOR SEPTEMBER 2010

PROGRESS REPORT

Page: 145
Date: 21-SEP-2010

STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Expenditures: (-}
Less Undelivered QOrders: (=)
Less Commitments: (=)

Funds Available Balance:

Revised Reimbursable
(96X3122)

$3,550,000.00

$687,679.85
$828,985.07
$1,886,464.43

$146,870.65

Direct Fund Cite

$0.00

$0.00
$0.00
$0.00

$0.00

IA Totals
(96X3122)

$3,550,000.00

$687,679.85
$828,985.07
$1,886,464.43

$146,870.65

BILLING ACTIVITY (96X3122):

Bill Number: 27050429

Funds Expended During Report Period:
Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

$82,304.28
$687,679.85

$0.00
50.00
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

IA Number: DW96957718

Bill Number: 27050429
Bill Invoice Date: 20-SEP-2010

Monthly Billing Amount {96X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnal

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

T D 00 D W

k TOTAL

LABOR BREAKOUT FOR MONTH:

Individual Location

HEATHER N MORROW
SHELLY M ALLEN
AMY DARPINIAN

PROGRESS REPORT

Page: 146
Date: 21-SEP-2010

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$82,304.28
$0.00
Costs for Prior Month's Project Costs
Current Month Summary to Date

$2,700.07 $27,499.25 $30,199.32
$1,411.76 $14,812.07 $16,223.83
$0.00 $6,444.41 $6,444.41
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$74,465.61 $521,549.32 $596,014.93
$0.00 $0.00 $0.00
$1,136.35 $8,358.24 $9,494.59
$79,713.79 $578,663.29 $658,377.08
$2,590.49 $26,712.28 $29,302.77
$82,304.28 $605,375.57 $687,679.85
Function Hours Labor Amount
CONTRACT SPECIALIST 24.75 $2,267.97
PROGRAM ANALYST 3.00 $274.92
CHEMIST 17.25 $1,820.05
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

Individual Location

KRISTINE M STEIN KANSAS CITY DISTRICT
ANGIE L. COMSTOCK . KANSAS CITY DISTRICT
ROBERT M PENDER, JR KANSAS CITY DISTRICT

TOTAL LABOR:

PROGRESS REPORT

Function

ENVIRONMENTAL ENGINEER (PR
CONTRACT SPECIALIST
HTRW PROJECT MANAGER

Page: 147>
Date: 21-SEP-2010

Labor Amount

$1,852.16
$358.44
$128.78

$6,702.32
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 [ Phase: I Remedial Investigation — Original IAG
Bill No.: | 27050429-11 JAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
. Date:
Reporting | From: To: EPA RPM - | USACE PM
Period: 01-Sep-10 20-Sep-10 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Completed modification 3 for all remaining RI/FS work. Supported
the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

Continue Current Survey, and Treatability study procurements
Begin Topography/Bathymetry fieldwork

Submitted draft QAPP and APP for full project RI field work
Submitted final QAPP and APP for early RI fieldwork

e Begin RI/FS subcontractor procurement

_ Meetings Planning calls (9/2, 9/8, 9/13, 9/14, 9/15, 9/16) with Tanya Mitchell, EPA, to discuss project status, status of
documents and data, and beginning slag vendor discussions. Planning conference calls (9/2, 9/8, 9/16, 9/20) with

CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks.

Key Submit RTCs for biota portion of full QAPP.
Milestones Submit Final QAPP and APP for Early RI fieldwork.
Completed

Projected Work

Narrative USACE Will:

Complete actions to fund task order modification 3 for all remaining RI/F'S work and post RI/FS support. Support
the below actions.

CDM will:

¢  Submit Final Trench Excavation Report and Final Beach Sampling Report
¢ Submit Final RI/FS Work Plan

e Submit RTCs for QAPP and AAP for full project RI Field Work

[ ]

Complete remaining RI/FS procurements
o Begin all RI field work tasks

Meetings ‘Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Darpinian,
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled
tasks. ‘ '

Continue to participate in conference calls and meetings associated with RI/FS development.

Key Submit Final RI/FS Work Plan

Milestones Submit Final QAPP and APP for full RI Field Work
Forthcoming | Submit Final Trench Excavation Report and Beach Sampling Report

Issues

Technical: None

Schedule: None

Funding: Estimated funding to complete all RI/FS work ~1,300,000

10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation
Expenditures: USACE — Please see attached

Obligations Plan (FY10)
e Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded
¢ Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

¢ Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is partially funded at
$768,294,

¢  Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$1,831,685.

s Total required to fully fund all remaining work: $1,275,000

* Scope of Work Summary

The Raritan Bay Slag Site (““Site”) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

Allen : Shelly  [Program Analyst 816-389-3354 |[Vollink Lori Project Engineer 1816-389-3554
Darpinian IAmy Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine {USACE Project Manager  [816-389-3172 |Morrow Heather Contracting Officer  [816-389-3320
ECTR (&
\ October 4, 2010
Kristine Stein, Project Manager Date

816-389-3172

20F2
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